

Laskin Road - Phase 1B

UPC # 123585

OVERVIEW

Description: Construct a six-lane divided highway from Red Robin Road to Oriole Drive.

Street (Route): Laskin Road

From: Red Robin Road

To: Oriole Drive

Length (mi): 0.6

Jurisdiction/Agency: Virginia Beach

System: Urban

Scope: Reconstruction w/ Added Capacity

Oversight: Non-Federal Oversight

Administered By: Locality


Regionally Significant: Yes

CMAQ: No

RSTP: No

TAP: No

CRP: No



HRTPO Notes

Revised 11/20/2025: Amendment to add project to the TIP.

SCHEDULE

| | <i>Start</i> | <i>End</i> | <i>Status</i> |
|--------------------------------|--------------|------------|---------------|
| <i>Preliminary Engineering</i> | 6/30/2026 | 9/1/2027 | FFY 2026 |
| <i>Right of Way</i> | 9/1/2027 | 10/1/2032 | FFY 2027 |
| <i>Construction</i> | 10/1/2032 | 11/3/2036 | FFY 2033 |

COSTS AND EXPENDITURES

| | <i>Cost Estimates</i> | <i>Total Expenditures</i> | <i>Percent Expended</i> |
|--------------------------------|-----------------------|---------------------------|-------------------------|
| <i>Preliminary Engineering</i> | \$4,000,000 | \$0 | 0% |
| <i>Right of Way</i> | \$1,005,000 | \$0 | 0% |
| <i>Construction</i> | \$54,432,039 | \$0 | 0% |
| TOTAL | \$59,437,039 | \$0 | 0% |

Recent Expenditures

| <i>Latest Quarter</i> | <i>Previous 3 Quarters</i> | | |
|-----------------------|----------------------------|----------|----------|
| | <i>3</i> | <i>2</i> | <i>1</i> |
| | - | - | - |
| | - | - | - |
| | - | - | - |

Laskin Road - Phase 1B

UPC # 123585

ALLOCATIONS

| <i>Fund Source(s)</i> | <i>Previous</i> | <i>FY 2024</i> | <i>FY 2025</i> | <i>FY 2026</i> | <i>FY 2027</i> | <i>TOTAL</i> |
|-----------------------|-----------------|--------------------|--------------------|----------------|----------------|--------------------|
| LOC Match | \$0 | \$500,000 | \$750,000 | \$0 | \$0 | \$1,250,000 |
| HIP | \$0 | \$2,000,000 | \$3,000,000 | \$0 | \$0 | \$5,000,000 |
| TOTAL | \$0 | \$2,500,000 | \$3,750,000 | \$0 | \$0 | \$6,250,000 |

SCHEDULED OBLIGATIONS

| <i>Phase</i> | <i>Fund Source</i> | <i>Previous</i> | <i>FY 2024</i> | <i>FY 2025</i> | <i>FY 2026</i> | <i>FY 2027</i> | <i>Match</i> |
|--------------|--------------------|-----------------|----------------|----------------|--------------------|------------------|--------------------|
| PE | DEMO | | | | \$3,200,000 | \$804,000 | \$1,001,000 |
| | <i>Subtotal</i> | | | | \$3,200,000 | \$804,000 | \$1,001,000 |
| | TOTAL | | | | \$3,200,000 | \$804,000 | \$1,001,000 |

Source of Project Data: Virginia Department of Transportation.