

**From:** Kilpatrick, Charlie A., P.E. (VDOT) [<mailto:Charlie.Kilpatrick@VDOT.Virginia.gov>]  
**Sent:** Monday, October 20, 2014 12:02 PM  
**To:** Camelia Ravanbakht  
**Cc:** 'Krasnoff, Alan P.'; Utterback, James S., PMP (VDOT); Gibson, Anthony J (VDOT)  
**Subject:** RE: HRTAC Project - I-64 Southside including High Rise Bridge - Schedule Confirmation

Jim will follow up but this is in line with my thoughts subject to funding.

***Charlie Kilpatrick P.E.***  
**Commissioner**  
**Virginia Department Of Transportation**

---

**From:** Camelia Ravanbakht [<mailto:cravanbakht@hrtpo.org>]  
**Sent:** Monday, October 20, 2014 11:35 AM  
**To:** Kilpatrick, Charlie A., P.E. (VDOT)  
**Cc:** 'Krasnoff, Alan P.'; Utterback, James S., PMP (VDOT); Gibson, Anthony J (VDOT)  
**Subject:** HRTAC Project - I-64 Southside including High Rise Bridge - Schedule Confirmation

Good Morning Charlie,

Thank you for your informative briefing of HRTAC Project Updates at last week's HRTAC meeting. Regarding the I-64 Southside widening including the High - Rise Bridge, would you please confirm and let me know if the following schedule is correct?

Environmental Assessment/FONSI – Spring 2015  
PE start – Spring 2015  
Design and Construction –Total 3 to 5 years  
Anticipated completion - 2020

Thank you,  
Camelia

***Camelia Ravanbakht, PhD***  
*Interim Executive Director, HRTPO*  
*The Regional Building*  
*723 Woodlake Drive, Chesapeake, Virginia, 23320*  
*Phone:757.420.8300 Fax:757.523.4881*

***On behalf of the Hampton Roads Transportation Accountability Commission***

